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June
Sun Mon Tue Wed Thu Fri Sat
1 2 % 4 5 6
7 8 9 10 11 12 13
14 15 16 17 18 19 20
21 22 23 24 25 26 27
Beam Ops. Cease < > £ >
~ 8 am Remove BBCs Drain and Blow out
Magnet Off Gas Purge Magnet Coils
> TPC/HFT Cosmics -
28 29 30
- Remove FPS
Holidays and Observances: g1 : Fat‘hers' Day_ _
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July
Sun Mon Tue Wed Thu Fri Sat
1 2 N 3 4
Remove West Poletip &
install Scaffolding
5 _ 6 7 _ 8 9 10 11
Set up for PXL removal N Remove N & S PXL assemblies &
PXL platform
12 . 13 14 15 16 17 S 18
Remove East Poletip and Remove failed BSMD Fee cards
Install scaffolding
19 20 21 22 23 24 25
Miscellaneous maintenance efforts expected to occur throughout July
26 27 28 29 30 31
Holidays and Observances: 3: 'Independence Day' observed, 4: Independence Day
BROOKHEVEN

NATIONAL LABORATORY



Brookhaven Science Associates

August
Sun Mon Tue Wed Thu Fri Sat
1
Rl% c 3 4 5 6 7 8
S Miscellaneous maintenance efforts expected to occur throughout August
Sunday Open
House
9 10 11 12 13 14 15
16 17 18 19 20 21 22
23 24 25 26 27 28 29
30 31
. BROOKHRVEN

NATIONAL LABORATORY



September
Sun Mon Tue Wed Thu Fri Sat

1 2 3 4 5

Miscellaneous maintenance efforts expected to occur throughout September

6 7 8 9 10 11 12

13 14 15 16 17 18

BEMC Maintenance work
Both ends of STAR

19

A

20 21 22 23 24 25 26

A
v

27 28 29 30

A
v

Holidays and Observances: 7: Labor Day
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October
Sun Mon Tue Wed Thu Fri Sat
1 2 3
Miscellaneous maintenance efforts expected to occur throughout August
4 95 6 7 8 9 10
b BEMC Maintenance work Both ends of STAR -
11 12 13 14 _ 15 16 17
18 19 20 21 22 23 24
25 26 27 28 29 30 31
Holidays and Observances: 1 2:. Co_lumbus Da_uy (Most regi9ns), 31 ' Hallowegn_
BROOKHEVEN

NATIONAL LABORATORY
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November
Sun Mon Tue Wed Thu Fri Sat
1 2 3 4 5 . 6 7
SGIS recertification and Fire alarm recertification Dress E. TPC
face &
Remove E.
scaffolding

8 9 10 11 12 13 14

« > « >

Insert, attach, Insert, attach, Install PXL

& hookup E. & hookup E. platform
Poletip Poletip
15 16 17 S 18 19 20 21
Install & hook up N & S PXL
assemblies

22 23 24 25 26 27 28
29 30

Dress W. TPC

face & Remove

W. scaffolding

Holidays and Observances: 11: Veterans Day, 26: Thanksgiving Day
BROOKHEVEN
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December
Sun Mon Tue Wed Thu Fri Sat
1 2 . 3 4 . 5
Insert, attach, & Hookup West EEMC maintenance
Poletip
6 y 7 8 9 10 1 S 12
13 .14 15 16 ;) 17 18 19
20 21 22 23 24 25 26
27 28 29 30 31
Fill and start
Magnet H2O
system
Holidays and Observances: 24: Christmas Eve, 25: Christmas Day, 26: Day After Christmas Day,
31: New Year's Eve _
BROOKHEVEN
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January 2016
Sun Mon Tue Wed Thu Fri Sat
1 2
3 4 5 6 7 8 9
< > < >
Magnet checkout & Heat run, TPC HV check Install &
light check
BBCs
10 ) 11 S 12 13 14 15 16
“Install & light S TAR ready for
check BBCs Cosmic Ray
testing
17 18 19 20 21 22 23
24 25 26 27 28 29 30
31
Holidays and Observances: 1_ - New Year's Day, 18: Martin Luther King Day
BROOKHRVEN

NATIONAL LABORATORY



